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OWNER
City of Tulsa 
200 Civic Center
Tulsa, Oklahoma 74103  Mayor Bill LaFortune

Charles Hardt phone (918) 596-9608 fax (918) 596-7397 chardt@ci.tulsa.ok.us
Buchert, Mike phone (918) 596-7274 fax (918) 596-7397 mbuchert@ci.tulsa.ok.us

Oversight 
Committee
Allen LaCroix alacroix@ci.tulsa.ok.us
Bob Smith rsmith@poetulsa.com
Charles Hardt Chardt@ci.tulsa.ok.us
Charles Norman cen@nwcdlaw.com
Clay Bird cbird@ci.tulsa.ok.us
John P. Goodwin Jgoodwin@trsoc.com
Karen Keith kkeith@ci.tulsa.ok.us
Larry Silvey larry.silvey@cox..net
Mike Buchert mbuchert@ci.tulsa.ok.us
Mike Kier mkier@ci.tulsa.ok.us
Rex Ball ballrexm@aol.com
Roy Saunders roynjoyce2@aol.com
Susan Neal dist9@tulsacouncil.org
Weldon Tisdale wtisdale@fmbctulsa.com

Design Review 
Committee
Jack Henderson jhenderson@ci.tulsa.ok.us
Joan Seay jseay@webzone.net
John Scott jscott@ci.tulsa.ok.us
Karen Keith kkeith@ci.tulsa.ok.us
Ken Busby kbusby@ahct.org
Linda Frazier lsfmaf@cox.net
Patrick Treadway ptreadway@ci.tulsa.ok.us
Rex Ball ballrexm@aol.com
Suzann Stewart suzannstewart@tulsachamber.com
Tom Baker dist4@tulsacouncil.org

PROJECT MANAGER
Tulsa Vision Builders 
PROJECT MANAGEMENT OFFICE
200 Civic Center
Suite 1001
Tulsa, Oklahoma 74103  Boatright, Bart phone (918) 596-1980 fax (918) 596-7497 bboatright@tulsavisionbuilders.com

Britton, Shelley phone (918) 596-1980 fax (918) 596-7497 sbritton@tulsavisionbuilders.com
Schaffitzel, John phone (918) 596-1980 fax (918) 596-7497 jschaffitzel@tulsavisionbuilders.com

CONSTRUCTION MANAGER
Tulsa Vision Builders 
CM OFFICE
206 South Cheyenne
Tulsa, OK 74103  Cole, Rick phone (918) 728-8600 fax (918) 728-8601 rcole@flintco.com

Eggleston, Bob phone (918) 728-8600 fax (918) 728-8601 beggleston@tulsavisionbuilders.com
Haynie, Ryan phone (918) 728-8600 fax (918) 728-8601 rhaynie@tulsavisionbuilders.com
Skidmore, Scott phone (918) 728-8600 fax (918) 728-8601 sskidmore@tulsavisionbuilders.com
Van de Bogart, John phone (918) 728-8600 fax (918) 728-8601 JVandebogart@flintco.com

ARCHITECT
MATRIX Architects Engineers 
Planners, Inc. 
ARENA - PROJECT OFFICE
2 W 2nd
Suite 99
Tulsa, OK 74119  Cooley, Patti phone (918) 728-7100 fax (918) 346-6490 pmcooley@matrixae.com

Davies, Frantz phone (918) 728-7100 fax (918) 346-6490 dfdavies@matrixae.com
Hirsch, Bill phone (918) 728-7100 fax (918) 346-6490 gwhirsch@matrixae.com
Smith, Curtis phone (918) 728-7100 fax (918) 346-6490 cdsmith@matrixae.com

MAIN OFFICE
624 South Boston
Tulsa, OK 74119-1225  Alter, Steve phone (918) 587-4747 fax (918) 587-8008 scalter@matrixae.com

Ricks, Cecil phone (918) 587-4747 fax (918) 587-8008 cericks@matrixae.com
Sridharan, Subha phone (918) 587-4747 fax (918) 587-8008 ssridharan@matrixae.com
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PROJECT DIRECTORY
Tulsa Regional Convention and Events Center

Cesar Pelli & Associates 
1056 Chapel Street
New Haven, CT 06510  Clarke, Fred phone (203) 777-2515 fax (203) 787-2856 fclarke@cesar-pelli.com

Fountain, Jonathan phone (203) 777-2515 fax (203) 787-2856 jfountain@cesar-pelli.com
Hirsch, Mitch phone (203) 777-2515 fax (203) 787-2856 mhirsch@cesar-pelli.com
Narracci, Gina phone (203) 777-2515 fax (203) 787-2856 gnarracci@cesar-pelli.com
Pelli, Cesar phone (203) 777-2515 fax (203) 787-2856 cpelli@cesar-pelli.com
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525 North Tryon Street
Charlotte, NC 28202  Carroll, Marley phone (704) 414-1200 fax (704) 414-1201 carrollm@odell.com

Shulby, Richard phone (704) 414-1916 fax (704) 414-1917 ShulbyR@ODELL.COM
Blain, Jonathan phone (704) 414-1718 fax (704) 414-1719 blainj@odell.com
Gupte, Gaurav phone (704) 414-1868 fax (704) 414-1869 gupteg@odell.com

AE Consultants
Coffeen Fricke & Associates, Inc. 
14827 West 95th Street
Lenexa, KS 66215  Fricke, John phone (913) 888-9111 fax (913) 888-9193 jfricke@cfaconsulting.com

Ledo, Robert phone (913) 888-9111 fax (913) 888-9193 rledo@cfaconsulting.com
Robinson, Jim phone (913) 888-9111 fax (913) 888-9193 jrobinson@cfaconsulting.com
Solberg, Stephen phone (913) 888-9111 fax (913) 888-9193 ssolberg@cfaconsulting.com

Consynsus 
3006 S. Yorktown Ave
Tulsa, OK 74114  Page, Kathleen phone (918) 747-4084 fax (918) 749-2158 

kpage@consynsus.net

Eslick Design Associates, Inc. 
1705 Sout Baltimore Avenue
Suite 200
Tulsa, OK 74119-4807  Eslick, Randy phone (918) 587-9180 fax (918) 587-9192 randy@eslickdesign.com

FP&C Consultants, Inc. 
One Ward Parkway
Suite 200
Kansas City, MO 64112  Villotti, Paul phone (816) 931-3377 fax (816) 931-3378 pvillotti@fpc-consultants.com

Howell & Vancuren 
601 South Lewis Avenue
Tulsa, OK 74104-3327  Howell, Joe phone (918) 592-1270 fax (918) 592-1420 jhowell@howellvancuren.com

Vancuren, Arlin phone fax avancuren@howellvancuren.com

Sisemore Weisz & Associates, Inc. 
6111 E. 32nd Place
Tulsa, OK 74135  Weisz, Gregory phone (918) 665-3600 fax gweisz@sw-assoc.com

Thorton-Tomasetti Engineers 
323 W 8th Street
Suite 203
Kansas City, MO 64105  Hartman, Darren phone (816) 221-7771 fax (816) 221-7787 dhartman@thettgroup.com

Hofmeister, Steve phone (816) 221-7771 fax (816) 221-7787 
shofmeister@thettgroup.com

Traffic Engineering Consultants 
6931 S. 66th St. East Avenue
Suite 100
Tulsa, OK 74133  Eshelman, Jon phone 918-481-8484 fax 918-481-3163 jeshelman@tecokc.com

GEOTECHNICAL/INSPECTION SERVICES
Terracon
10930 E 56th Street Homan, Mike phone (918) 250-0461 fax mhhoman@terracon.com
Tulsa, Oklahoma  74146

PRIME CONTRACTORS
Williams Construction CONCRETE
3148 S 108th E Avenue Little, Mark phone (918) 628-1991 fax
Suite 145
Tulsa, Oklahoma  74146

4/12/2006 2 of 2



 
 
 
 
 
 
 
 
 

PROJECT STATUS 
   
    

1.  Executive Summary 
2.  Construction Progress 
3.  Project Photos 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 



Vision2025 
PMg  Program Management Group, L.L.C. July 2006 Proj. Page 1 
 
 

 

VISION 2025 PROJECT PAGE: BOK Center / Convention Center
 
PROJECT MANAGER REPORT – July 2006 
 
Executive Summary 
 
 
BOK Center:   
 
Schedule 
The Project is on schedule based on the revised completion date of September 1, 2008. 
 
Bids  
The following Bid Packages were awarded: 
 
 Pre Cast Concrete -Tulsa Dynaspan 
 Gypsum Board Assemblies and Acoustical Ceiling - LRL Enterprises. 
 
The following Bid Package is currently under review: 
 
 Remaining Cast In Place Concrete - Oakridge Builders 
  
Documents for rebidding the Group 5 Bid Packages were received by the Architect/Engineer. 
The following Bid Packages have been advertised for bid: 
 
 Plumbing 
 Fire Sprinkler 
 Icon Wall/Curtain Wall 
 Masonry 
 Elevators/Escalators 
 Roofing & Hatches 
 Ice Floor/Dasher Board System 
 
Structural Concrete Package 
Premium Level Quadrants A, C & D completed and currently working on Quadrant B.  Upper Concourse 
Quadrant C is completed and currently working on Quadrant D.  Overall, the Contractor is approximately 
65% complete. 
 
Budget 
Additional funding was approved on July 18, 2006 by the Vision 2025 Trust Authority. 
 
Convention Center:   
 
At this current time, there is no update on the Convention Center. 
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Tulsa Regional Events & Convention Center 
 

CONSTRUCTION PROGRESS REPORT 
July 2006 

 
I. SCHEDULE 
 A. CONCRETE FOUNDATIONS – Phase I:  Group III:  Work Complete 
 
 B. CONCRETE SUPERSTRUCTURE – Phase II:  Group IV: 
  i. Continued Premium Level elevated slab forming and pouring – 75%. 
  ii. Continued Premium Level columns – 75%. 
  iii. Continued forming and pouring of Upper Level elevated slab – 30%. 
  iv. Commenced Upper Level columns – 10%. 
 
II. SAFETY 
 Refer to separate monthly safety report. 
 
III. DOCUMENT / BID PACKAGE PROCUREMENT STATUS:   

A.   Bid Package Group 5A:   
 Pre-Cast Concrete re-bid package was bid on July 19th through City of Tulsa Purchasing 

Dept.  Tulsa Dynaspan is the apparent low bidder and has been awarded a purchase 
contract.   

 Contracts for Structural Steel (Schuff Steel), Air-Side Mechanical & Test & Balance 
(Matherly Mechanical), Wet-Side Mechanical (McIntosh Services), Exterior Composite 
Wall Panels (A. Zahner Co.), Building Automation (Siemens Technologies), Electrical 
(Oil Capital Electric), and Drywall & Ceilings (LRL, Inc.) are currently under review by 
City of Tulsa Legal Dept. 

 The Remaining CIP Concrete Re-Bid Package was bid on July 7, 2006 and all bids are 
currently under review. 

 The Plumbing, Masonry, Icon / Curtainwall, and Storefront Bid Packages are to be re-bid 
in the same timeframe as the 5B & 5C Bid Packages.  

  
 B. Bid Package Group 5B & 5C:  Addenda #10 has now been completed, modifying the  
  Contract Documents as required to include the Value Analysis recommendations.  TVB  
  is in the process of review to determine if all final approved VA items have been   
 incorporated.   
  Bid packages for Group 5A.05 Fire Sprinkler Re-Bid, Group 5A.11 Masonry Re-Bid,  
  Group 5B.21 Elevators/Escalators, Group 5B.26 Roofing & Hatches, and 5C.34 Ice  
  Floor / Dasher Board System were advertised for bid on July 28th, with bid date   
  scheduled for August 18th. 
  Bid packages for Group 5A.02B Plumbing Re-Bid and 5A.09A Icon Wall / Curtainwall  
  Re-Bid were advertised for bid on July 28th, with bid date scheduled for August 25th. 
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IV.   CONTRACT STATUS 
 A.   UTILITY RELOCATION:  Group I:  Contract Complete 

B. MASS EXCAVATION:  Group II.01:  Contract Complete 
C. TEMPORARY FENCE:  Group II.02:  Contract Complete 
D. TEMPORARY ELECTRIC:  Group II.03:  Contract Complete 

 E. CONCRETE FOUNDATIONS (BOWL):  Group III: Contract Complete 
 F. CONCRETE SUPERSTRUCTURE:  Group IV: 
  Williams Construction Co. – Base Contract $ 9,964,699.00 
  i. Work commenced on February 6th. 
  ii. Williams Construction progress is currently tracking with the recovery schedule  
   provided to TVB.  Progress is being monitored daily. 
  
V. PAYMENT SCHEDULE 
  

A. WN Couch, Inc.:  Group I Utility Relocation:  Contract Complete 
 
 B.   Cherokee Builders, Inc.:  Group II.01 Mass Excavation:  Contract Complete 
 
 C.    Allied Fence Co. of Tulsa, Inc.:  Group II.02 Temporary Fence: Contract Complete 
 
 D.    Arnold Electric, Inc.:  Group II.03 Temporary Electric:  Contract Complete 
   
 E.   Williams Construction Co.:  Group III:  Phase I Foundations:  Contract Complete 
  Pay Application #1:  $    379,629.00  
  Pay Application #2:  $ 1,061,996.67 
  Pay Application #3:  $    361,260.00   
  Pay Application #4:   $   451,465.45  (Final) Under Review  
 
  Total Completed:  $ 2,254,351.12 % Complete:  100% 
 
 F.    Williams Construction Co.:  Group IV:  Superstructure Concrete: 
  Pay Application #1:  $     830,844.00 
  Pay Application #2:  $     208,135.80 
  Pay Application #3:  $     982,095.30 
  Pay Application #4:  $ 1,439,946.90 
  Pay Application #5:  $ 1,237,293.32  
  Pay Application #6:  $ 1,315,424.70  Under Review  
   
  Total Completed:  $  6,521,939.26 % Complete:  65 %     
   
 
 
 
 

End of Report 
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