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OWNER
City of Tulsa 
200 Civic Center
Tulsa, Oklahoma 74103  Mayor Bill LaFortune

Charles Hardt phone (918) 596-9608 fax (918) 596-7397 chardt@ci.tulsa.ok.us
Buchert, Mike phone (918) 596-7274 fax (918) 596-7397 mbuchert@ci.tulsa.ok.us

Oversight 
Committee
Allen LaCroix alacroix@ci.tulsa.ok.us
Bob Smith rsmith@poetulsa.com
Charles Hardt Chardt@ci.tulsa.ok.us
Charles Norman cen@nwcdlaw.com
Clay Bird cbird@ci.tulsa.ok.us
John P. Goodwin Jgoodwin@trsoc.com
Karen Keith kkeith@ci.tulsa.ok.us
Larry Silvey larry.silvey@cox..net
Mike Buchert mbuchert@ci.tulsa.ok.us
Mike Kier mkier@ci.tulsa.ok.us
Rex Ball ballrexm@aol.com
Roy Saunders roynjoyce2@aol.com
Susan Neal dist9@tulsacouncil.org
Weldon Tisdale wtisdale@fmbctulsa.com

Design Review 
Committee
Jack Henderson jhenderson@ci.tulsa.ok.us
Joan Seay jseay@webzone.net
John Scott jscott@ci.tulsa.ok.us
Karen Keith kkeith@ci.tulsa.ok.us
Ken Busby kbusby@ahct.org
Linda Frazier lsfmaf@cox.net
Patrick Treadway ptreadway@ci.tulsa.ok.us
Rex Ball ballrexm@aol.com
Suzann Stewart suzannstewart@tulsachamber.com
Tom Baker dist4@tulsacouncil.org

PROJECT MANAGER
Tulsa Vision Builders 
PROJECT MANAGEMENT OFFICE
200 Civic Center
Suite 1001
Tulsa, Oklahoma 74103  Boatright, Bart phone (918) 596-1980 fax (918) 596-7497 bboatright@tulsavisionbuilders.com

Britton, Shelley phone (918) 596-1980 fax (918) 596-7497 sbritton@tulsavisionbuilders.com
Schaffitzel, John phone (918) 596-1980 fax (918) 596-7497 jschaffitzel@tulsavisionbuilders.com

CONSTRUCTION MANAGER
Tulsa Vision Builders 
CM OFFICE
206 South Cheyenne
Tulsa, OK 74103  Cole, Rick phone (918) 728-8600 fax (918) 728-8601 rcole@flintco.com

Eggleston, Bob phone (918) 728-8600 fax (918) 728-8601 beggleston@tulsavisionbuilders.com
Haynie, Ryan phone (918) 728-8600 fax (918) 728-8601 rhaynie@tulsavisionbuilders.com
Skidmore, Scott phone (918) 728-8600 fax (918) 728-8601 sskidmore@tulsavisionbuilders.com
Van de Bogart, John phone (918) 728-8600 fax (918) 728-8601 JVandebogart@flintco.com

ARCHITECT
MATRIX Architects Engineers 
Planners, Inc. 
ARENA - PROJECT OFFICE
2 W 2nd
Suite 99
Tulsa, OK 74119  Cooley, Patti phone (918) 728-7100 fax (918) 346-6490 pmcooley@matrixae.com

Davies, Frantz phone (918) 728-7100 fax (918) 346-6490 dfdavies@matrixae.com
Hirsch, Bill phone (918) 728-7100 fax (918) 346-6490 gwhirsch@matrixae.com
Smith, Curtis phone (918) 728-7100 fax (918) 346-6490 cdsmith@matrixae.com

MAIN OFFICE
624 South Boston
Tulsa, OK 74119-1225  Alter, Steve phone (918) 587-4747 fax (918) 587-8008 scalter@matrixae.com

Ricks, Cecil phone (918) 587-4747 fax (918) 587-8008 cericks@matrixae.com
Sridharan, Subha phone (918) 587-4747 fax (918) 587-8008 ssridharan@matrixae.com

PROJECT DIRECTORY
Tulsa Regional Convention and Events Center
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PROJECT DIRECTORY
Tulsa Regional Convention and Events Center

Cesar Pelli & Associates 
1056 Chapel Street
New Haven, CT 06510  Clarke, Fred phone (203) 777-2515 fax (203) 787-2856 fclarke@cesar-pelli.com

Fountain, Jonathan phone (203) 777-2515 fax (203) 787-2856 jfountain@cesar-pelli.com
Hirsch, Mitch phone (203) 777-2515 fax (203) 787-2856 mhirsch@cesar-pelli.com
Narracci, Gina phone (203) 777-2515 fax (203) 787-2856 gnarracci@cesar-pelli.com
Pelli, Cesar phone (203) 777-2515 fax (203) 787-2856 cpelli@cesar-pelli.com

Odell Associates, Inc. 
525 North Tryon Street
Charlotte, NC 28202  Carroll, Marley phone (704) 414-1200 fax (704) 414-1201 carrollm@odell.com

Shulby, Richard phone (704) 414-1916 fax (704) 414-1917 ShulbyR@ODELL.COM
Blain, Jonathan phone (704) 414-1718 fax (704) 414-1719 blainj@odell.com
Gupte, Gaurav phone (704) 414-1868 fax (704) 414-1869 gupteg@odell.com

AE Consultants
Coffeen Fricke & Associates, Inc. 
14827 West 95th Street
Lenexa, KS 66215  Fricke, John phone (913) 888-9111 fax (913) 888-9193 jfricke@cfaconsulting.com

Ledo, Robert phone (913) 888-9111 fax (913) 888-9193 rledo@cfaconsulting.com
Robinson, Jim phone (913) 888-9111 fax (913) 888-9193 jrobinson@cfaconsulting.com
Solberg, Stephen phone (913) 888-9111 fax (913) 888-9193 ssolberg@cfaconsulting.com

Consynsus 
3006 S. Yorktown Ave
Tulsa, OK 74114  Page, Kathleen phone (918) 747-4084 fax (918) 749-2158 

kpage@consynsus.net

Eslick Design Associates, Inc. 
1705 Sout Baltimore Avenue
Suite 200
Tulsa, OK 74119-4807  Eslick, Randy phone (918) 587-9180 fax (918) 587-9192 randy@eslickdesign.com

FP&C Consultants, Inc. 
One Ward Parkway
Suite 200
Kansas City, MO 64112  Villotti, Paul phone (816) 931-3377 fax (816) 931-3378 pvillotti@fpc-consultants.com

Howell & Vancuren 
601 South Lewis Avenue
Tulsa, OK 74104-3327  Howell, Joe phone (918) 592-1270 fax (918) 592-1420 jhowell@howellvancuren.com

Vancuren, Arlin phone fax avancuren@howellvancuren.com

Sisemore Weisz & Associates, Inc. 
6111 E. 32nd Place
Tulsa, OK 74135  Weisz, Gregory phone (918) 665-3600 fax gweisz@sw-assoc.com

Thorton-Tomasetti Engineers 
323 W 8th Street
Suite 203
Kansas City, MO 64105  Hartman, Darren phone (816) 221-7771 fax (816) 221-7787 dhartman@thettgroup.com

Hofmeister, Steve phone (816) 221-7771 fax (816) 221-7787 
shofmeister@thettgroup.com

Traffic Engineering Consultants 
6931 S. 66th St. East Avenue
Suite 100
Tulsa, OK 74133  Eshelman, Jon phone 918-481-8484 fax 918-481-3163 jeshelman@tecokc.com

GEOTECHNICAL/INSPECTION SERVICES
Terracon
10930 E 56th Street Homan, Mike phone (918) 250-0461 fax mhhoman@terracon.com
Tulsa, Oklahoma  74146

PRIME CONTRACTORS
Williams Construction CONCRETE
3148 S 108th E Avenue Little, Mark phone (918) 628-1991 fax
Suite 145
Tulsa, Oklahoma  74146
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VISION 2025 PROJECT PAGE: BOK Center / Convention Center 
 

PROJECT MANAGER REPORT – August 2006 
 
Executive Summary 
 
BOK Center:   
 
Schedule 
The Project is on schedule based on the revised completion date of September 1, 2008. 
 
Bids  
The following Bid Packages were awarded: 
  
 Remaining Cast In-Place Concrete – Oakridge Builders 
 Plumbing – McIntosh Services 
 Fire Sprinkler – Simplex Grinnell 
 Icon Wall/Curtain Wall – American Glass 
 Masonry – Brazeal 
 Elevators – Schindler 
 Roofing & Hatches – Chamberlain 
 Ice Floor/Dasher Board System - Cimco 
 
 
Structural Concrete Package 
Structural concrete is 76% complete with completion anticipated in December 2006. Currently there are 
only two quadrants left of elevated slabs (upper Concourse) to pour.  Upper rakers have started in 
Quadrant C with seat beams to follow. 
 
Group 5 concrete (Oakridge Builders) is scheduled to start in September 2006. 
 
Structural Steel (Schuff Steel) is scheduled to start around the first of the year (2007). 
 
Budget 
Announcement was made regarding the Sponsorships and Donors for the BOK Center.  The commitments 
are instrumental in completing the funding expectations from private sources. 
 
Convention Center:   
At this current time, there is no update on the Convention Center. 
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RFI Log

00234 VT-19 Clarification   Closed 8/8/2006 8/12/2006 8/15/2006 

00235 VT Trusses - Missing Information   Open 8/8/2006 8/12/2006  

00236 Additional VT Truss Clarifications   Open 8/8/2006 8/12/2006  

00237 Upper Bowl Quad C Missing Steel 
Dims   

Closed 8/8/2006 8/12/2006 8/24/2006 

00238 Low Roof Quad C Conflicts   Closed 8/8/2006 8/12/2006 8/15/2006 

00239 East Sliver Roof - Missing Information 
  

Closed 8/8/2006 8/12/2006 8/15/2006 

00240 Beam/Column Alignment   Closed 8/8/2006 8/12/2006 8/23/2006 

00241 High Wall Strut Elevations   Closed 8/8/2006 8/12/2006 8/14/2006 

00242 VT20 and VT22 Clarification   Open 8/8/2006 8/12/2006  

00243 Handrail Embed Locations (Premium 
B)   

Open 8/8/2006 8/11/2006 8/14/2006 

00244 Rebar along K Line at Concourse Level 
  

Closed 8/9/2006 8/12/2006 8/17/2006 

00245 WC-31 through WC-34 Column Base 
Detail   

Closed 8/11/2006 8/14/2006 8/15/2006 

00245R1 Coordinates Review for WC-31 & WC-
32   

Closed 8/24/2006 8/29/2006 8/25/2006 

00246 HT 12, 14, 16, 18 Interference   Closed 8/11/2006 8/14/2006 8/22/2006 

00247 Support of Truss HT-4   Open 8/11/2006 8/14/2006 9/8/2006 

00248 Upper Seating Bowl Raker Footprint   Closed 8/11/2006 8/14/2006 8/17/2006 

00249 Embed Clarification at Column E5/E6   Closed 8/11/2006 8/14/2006 8/14/2006 

00250 Upper Concourse Curved Cantilevered 
Slab Edge   

Closed 8/11/2006 8/14/2006 8/15/2006 

00251 Upper Concourse Quad A E02 Embed 
Locations   

Closed 8/11/2006 8/14/2006 8/17/2006 

00252 5000psi Concrete for Icon Wall Bents   Closed 8/15/2006 8/18/2006 8/23/2006 

00253 General Guidelines for Painting 
Concrete Columns   

Closed 8/16/2006 8/19/2006 8/23/2006 

00254 Suite Level Columns   Closed 8/16/2006 8/19/2006 8/23/2006 

00255 WC-35 & WC-37 Locations   Closed 8/17/2006 8/22/2006 8/22/2006 

00256 Low Roof Quad D Missing Steel Info   Closed 8/17/2006 8/22/2006 9/5/2006 

00257 Upper Concourse Quad A Missing 
Steel Info   

Closed 8/17/2006 8/22/2006 9/5/2006 

00258 Roof Bottom Chord Quad A Missing 
Steel Info   

Closed 8/17/2006 8/22/2006 8/24/2006 

00259 Low Roof Quad A Missing Steel Info   Closed 8/17/2006 8/22/2006 8/24/2006 

00260 High Roof Quad A Missing Steel Info   Closed 8/17/2006 8/22/2006 8/22/2006 

00261 North Sliver Roof Quad A Missing 
Steel Info   

Closed 8/17/2006 8/22/2006 8/18/2006 
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RFI Log

00262 Beam Span of W18x46 Near E31   Closed 8/17/2006 8/22/2006 8/22/2006 

00263 Icon Wall Girt Radius   Closed 8/17/2006 8/22/2006 8/24/2006 

00264 VT-1 Truss Clarifications   Open 8/17/2006 8/22/2006 8/23/2006 

00265 Tension Rod Connection Material   Closed 8/17/2006 8/22/2006 8/18/2006 

00266 SW Sliver Roof Slope Clarification   Closed 8/17/2006 8/22/2006 8/24/2006 

00267 Intermediate Beam Columns 8 & 9   Closed 8/17/2006 8/22/2006 8/18/2006 

00268 CT-7 & CT-8 Truss Locations   Closed 8/17/2006 8/23/2006 8/24/2006 

00269 Low Roof Loads   Open 8/17/2006 8/23/2006  

00270 Column WC-40 Coordinates   Closed 8/17/2006 8/23/2006 8/23/2006 

00271 Vertical Truss "Clash & Clear" 
Dimensions   

Open 8/17/2006 8/23/2006  

00272 Missing Embedded Plate Detail   Open 8/17/2006 8/23/2006 8/18/2006 

00273 WC48 and WC49 Column Bases   Closed 8/17/2006 8/23/2006 8/24/2006 

00274 North Sliver Roof - Metal Deck 
Support   

Closed 8/17/2006 8/24/2006 8/18/2006 

00275 Low Roof Bracing   Closed 8/17/2006 8/24/2006 8/18/2006 

00276 Southwest Sliver Roof Questions   Open 8/17/2006 8/24/2006  

00277 Upper Concourse Column Dowels at 
"D" line   

Closed 8/21/2006 8/24/2006 8/22/2006 

00278 Upper Bowl & Catwalk Level Embeds   Open 8/21/2006 8/24/2006 9/7/2006 

00279 Upper Bowl Beam Elevations   Closed 8/22/2006 8/25/2006 8/25/2006 

00280 Upper Bowl Beam Intersection   Closed 8/22/2006 8/25/2006 8/25/2006 

00281 E15 Anchor Bolts   Open 8/22/2006 8/25/2006 8/25/2006 

00282 Upper Concourse Embed & Stud Detail 
Info for Steel   

Closed 8/24/2006 8/29/2006 9/5/2006 

00283 Upper Concourse Embed Conn. 
Orientation   

Closed 8/24/2006 8/29/2006 8/25/2006 

00284 W. Loading Dock O.H Door Dimen. & 
Conn.   

Closed 8/24/2006 8/29/2006 8/30/2006 

00285 HT Trusses Bottom Chord Bracing 
Clarification   

Open 8/29/2006 9/1/2006  

00286 Col. WC-1, WC-2, WC-61 Clarifications 
  

Closed 8/29/2006 9/1/2006 9/5/2006 

00287 Skylight Framing Beam Sizes & 
Clarifications   

Closed 8/29/2006 9/1/2006 9/5/2006 

00288 Truss HT-8 Clarification & Vt/HT Truss 
Review   

Open 8/29/2006 9/1/2006  

00289 Deck Support Plates at Roof Purlins   Closed 8/29/2006 9/1/2006 9/5/2006 

00290 Bollard Detail Clarification   Closed 8/29/2006 9/1/2006 9/5/2006 
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RFI Log

00291 Structural Slab Perimeter & Expansion 
Joint Clarif...   

Closed 8/29/2006 9/1/2006 8/30/2006 

00292 Embed Size & Stud Info for Curved 
Surface   

Closed 8/29/2006 9/1/2006 9/5/2006 

00293 Upper Concourse Ramp Clarifications   Closed 8/29/2006 9/1/2006 9/8/2006 

00294 Cantilever Beam 5B12 Layout   Closed 8/29/2006 9/1/2006 9/5/2006 

00295 Section Cut Between Grids 23 & 24   Closed 8/29/2006 9/1/2006 9/5/2006 

00296 Girder Ledge at Grid 25   Closed 8/29/2006 9/1/2006 9/5/2006 

00297 Cantilever Beam Reinforcing at Grids 
14-25 Upper B...   

Closed 8/29/2006 9/1/2006 9/5/2006 

00298 Upper Concourse Handrail Embeds   Closed 8/29/2006 9/1/2006 8/30/2006 

00299 Elevator Pit Embedded Angles   Closed 8/30/2006 9/5/2006 9/5/2006 

00300 Marquee Area @ Upper Concourse   Open 8/30/2006 9/5/2006  

00301 WC-40 Moment Connection   Closed 8/30/2006 9/5/2006 9/5/2006 

00302 WC-35 Column Loads   Closed 8/30/2006 9/5/2006 9/5/2006 

00303 T.o.S Dimension Variances   Closed 8/30/2006 9/5/2006 9/5/2006 

00304 Truss Yop Chord Stub Col. Connection 
  

Closed 8/30/2006 9/5/2006 9/5/2006 

00305 Quadrant 'D' Walkway Clarifications   Open 8/31/2006 9/6/2006  

Items Displayed 116
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