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OWNER
City of Tulsa 
200 Civic Center
Tulsa, Oklahoma 74103  Mayor Bill LaFortune

Charles Hardt phone (918) 596-9608 fax (918) 596-7397 chardt@ci.tulsa.ok.us
Buchert, Mike phone (918) 596-7274 fax (918) 596-7397 mbuchert@ci.tulsa.ok.us

Oversight 
Committee
Allen LaCroix alacroix@ci.tulsa.ok.us
Bob Smith rsmith@poetulsa.com
Charles Hardt Chardt@ci.tulsa.ok.us
Charles Norman cen@nwcdlaw.com
Clay Bird cbird@ci.tulsa.ok.us
John P. Goodwin Jgoodwin@trsoc.com
Karen Keith kkeith@ci.tulsa.ok.us
Larry Silvey larry.silvey@cox..net
Mike Buchert mbuchert@ci.tulsa.ok.us
Mike Kier mkier@ci.tulsa.ok.us
Rex Ball ballrexm@aol.com
Roy Saunders roynjoyce2@aol.com
Susan Neal dist9@tulsacouncil.org
Weldon Tisdale wtisdale@fmbctulsa.com

Design Review 
Committee
Jack Henderson jhenderson@ci.tulsa.ok.us
Joan Seay jseay@webzone.net
John Scott jscott@ci.tulsa.ok.us
Karen Keith kkeith@ci.tulsa.ok.us
Ken Busby kbusby@ahct.org
Linda Frazier lsfmaf@cox.net
Patrick Treadway ptreadway@ci.tulsa.ok.us
Rex Ball ballrexm@aol.com
Suzann Stewart suzannstewart@tulsachamber.com
Tom Baker dist4@tulsacouncil.org

PROJECT MANAGER
Tulsa Vision Builders 
PROJECT MANAGEMENT OFFICE
200 Civic Center
Suite 1001
Tulsa, Oklahoma 74103  Boatright, Bart phone (918) 596-1980 fax (918) 596-7497 bboatright@tulsavisionbuilders.com

Britton, Shelley phone (918) 596-1980 fax (918) 596-7497 sbritton@tulsavisionbuilders.com
Schaffitzel, John phone (918) 596-1980 fax (918) 596-7497 jschaffitzel@tulsavisionbuilders.com

CONSTRUCTION MANAGER
Tulsa Vision Builders 
CM OFFICE
206 South Cheyenne
Tulsa, OK 74103  Cole, Rick phone (918) 728-8600 fax (918) 728-8601 rcole@flintco.com

Eggleston, Bob phone (918) 728-8600 fax (918) 728-8601 beggleston@tulsavisionbuilders.com
Haynie, Ryan phone (918) 728-8600 fax (918) 728-8601 rhaynie@tulsavisionbuilders.com
Skidmore, Scott phone (918) 728-8600 fax (918) 728-8601 sskidmore@tulsavisionbuilders.com
Van de Bogart, John phone (918) 728-8600 fax (918) 728-8601 JVandebogart@flintco.com

ARCHITECT
MATRIX Architects Engineers 
Planners, Inc. 
ARENA - PROJECT OFFICE
2 W 2nd
Suite 99
Tulsa, OK 74119  Cooley, Patti phone (918) 728-7100 fax (918) 346-6490 pmcooley@matrixae.com

Davies, Frantz phone (918) 728-7100 fax (918) 346-6490 dfdavies@matrixae.com
Hirsch, Bill phone (918) 728-7100 fax (918) 346-6490 gwhirsch@matrixae.com
Smith, Curtis phone (918) 728-7100 fax (918) 346-6490 cdsmith@matrixae.com

MAIN OFFICE
624 South Boston
Tulsa, OK 74119-1225  Alter, Steve phone (918) 587-4747 fax (918) 587-8008 scalter@matrixae.com

Ricks, Cecil phone (918) 587-4747 fax (918) 587-8008 cericks@matrixae.com
Sridharan, Subha phone (918) 587-4747 fax (918) 587-8008 ssridharan@matrixae.com
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PROJECT DIRECTORY
Tulsa Regional Convention and Events Center

Cesar Pelli & Associates 
1056 Chapel Street
New Haven, CT 06510  Clarke, Fred phone (203) 777-2515 fax (203) 787-2856 fclarke@cesar-pelli.com

Fountain, Jonathan phone (203) 777-2515 fax (203) 787-2856 jfountain@cesar-pelli.com
Hirsch, Mitch phone (203) 777-2515 fax (203) 787-2856 mhirsch@cesar-pelli.com
Narracci, Gina phone (203) 777-2515 fax (203) 787-2856 gnarracci@cesar-pelli.com
Pelli, Cesar phone (203) 777-2515 fax (203) 787-2856 cpelli@cesar-pelli.com

Odell Associates, Inc. 
525 North Tryon Street
Charlotte, NC 28202  Carroll, Marley phone (704) 414-1200 fax (704) 414-1201 carrollm@odell.com

Shulby, Richard phone (704) 414-1916 fax (704) 414-1917 ShulbyR@ODELL.COM
Blain, Jonathan phone (704) 414-1718 fax (704) 414-1719 blainj@odell.com
Gupte, Gaurav phone (704) 414-1868 fax (704) 414-1869 gupteg@odell.com

AE Consultants
Coffeen Fricke & Associates, Inc. 
14827 West 95th Street
Lenexa, KS 66215  Fricke, John phone (913) 888-9111 fax (913) 888-9193 jfricke@cfaconsulting.com

Ledo, Robert phone (913) 888-9111 fax (913) 888-9193 rledo@cfaconsulting.com
Robinson, Jim phone (913) 888-9111 fax (913) 888-9193 jrobinson@cfaconsulting.com
Solberg, Stephen phone (913) 888-9111 fax (913) 888-9193 ssolberg@cfaconsulting.com

Consynsus 
3006 S. Yorktown Ave
Tulsa, OK 74114  Page, Kathleen phone (918) 747-4084 fax (918) 749-2158 

kpage@consynsus.net

Eslick Design Associates, Inc. 
1705 Sout Baltimore Avenue
Suite 200
Tulsa, OK 74119-4807  Eslick, Randy phone (918) 587-9180 fax (918) 587-9192 randy@eslickdesign.com

FP&C Consultants, Inc. 
One Ward Parkway
Suite 200
Kansas City, MO 64112  Villotti, Paul phone (816) 931-3377 fax (816) 931-3378 pvillotti@fpc-consultants.com

Howell & Vancuren 
601 South Lewis Avenue
Tulsa, OK 74104-3327  Howell, Joe phone (918) 592-1270 fax (918) 592-1420 jhowell@howellvancuren.com

Vancuren, Arlin phone fax avancuren@howellvancuren.com

Sisemore Weisz & Associates, Inc. 
6111 E. 32nd Place
Tulsa, OK 74135  Weisz, Gregory phone (918) 665-3600 fax gweisz@sw-assoc.com

Thorton-Tomasetti Engineers 
323 W 8th Street
Suite 203
Kansas City, MO 64105  Hartman, Darren phone (816) 221-7771 fax (816) 221-7787 dhartman@thettgroup.com

Hofmeister, Steve phone (816) 221-7771 fax (816) 221-7787 
shofmeister@thettgroup.com

Traffic Engineering Consultants 
6931 S. 66th St. East Avenue
Suite 100
Tulsa, OK 74133  Eshelman, Jon phone 918-481-8484 fax 918-481-3163 jeshelman@tecokc.com

GEOTECHNICAL/INSPECTION SERVICES
Terracon
10930 E 56th Street Homan, Mike phone (918) 250-0461 fax mhhoman@terracon.com
Tulsa, Oklahoma  74146

PRIME CONTRACTORS
Williams Construction CONCRETE
3148 S 108th E Avenue Little, Mark phone (918) 628-1991 fax
Suite 145
Tulsa, Oklahoma  74146
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VISION 2025 PROJECT PAGE: BOK Center / Convention Center
  
PROJECT MANAGER REPORT – September 2006 
 
Executive Summary 
 
BOK Center:   
 
Schedule 
The Project is on schedule based on the revised completion date of September 1, 2008. 
 
Bids  
The following Bid Packages were awarded: 
  
 Group 5B.19  Fire Protection – Fire Co/Automatic Protection Systems Corp. 
 Group 5B.20  Toilet Accessories – Builders Supply 
 Group 5B.25  Dock Equipment – Johnson Equipment 
 Group 5C.32  Woodwork – Beaubouis Company 
 Group 5C.33  Granite Tops – Euro Craft 
 
 
Structural Concrete Package 
Structural concrete is 88% complete with completion anticipated in December 2006.  Currently there is 
only one quadrant left of elevated slabs (upper Concourse) to pour.  Upper rakers have started in 
Quadrant D with seat beams progressing in Quadrant C. 
 
Convention Center:   
Matrix Architects and Tulsa Vision Builders have been working on finalizing the cost estimate for the 100% 
Design Development documents. 
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Tulsa Regional Events & Convention Center 
 

CONSTRUCTION PROGRESS REPORT 
September 2006 

 
I. SCHEDULE 
 A. CONCRETE FOUNDATIONS – Phase I:  Group III:  Work Complete 
 
 B. CONCRETE SUPERSTRUCTURE – Phase II:  Group IV: 
  1. Completed Premium Level elevated slab forming and pouring – 100%. 
  2. Completed Premium Level columns – 100%. 
  3. Continued forming and pouring of Upper Level elevated slab – 75%. 
  4. Continued Upper Level columns – 75%. 
  5. Continued Upper Level Raker Beams – 25% 
  6. Commenced seat beam – 15% 
  7. Commenced columns to Ring Beam – 10% 
 
II. SAFETY 
 Refer to separate monthly safety report. 
 
III. DOCUMENT / BID PACKAGE PROCUREMENT STATUS:   

A.   Executed Contracts:     
 
 None in the month of September. 
 
B. Contracts in COT Legal Review:   
 
 The Contract for the Exterior Composite Wall Panels (A. Zahner Co.) has been reviewed 

and approved by City of Tulsa Legal Department and will be added to the Mayor’s 
agenda for signature.  Contracts for Building Automation (Siemens Technologies), 
Drywall & Ceilings (LRL, Inc.), Plumbing Systems (McIntosh Services), and Remaining 
CIP Concrete (Oakridge Builders) are currently under review by City of Tulsa Legal 
Dept. 

  
C. Award Recommendations & Issued Contracts:   
 
 Award recommendations have been approved for, and Contracts issued for Masonry 

(Brazeal Masonry), Icon / Curtainwall (American Glass), Elevators/Escalators (Schindler 
Elevator), Roofing & Hatches (Oklahoma Roofing), Ice Floor / Dasher Board System 
(Cimco), Fire Sprinklers (Simplex Grinnell), Folding Partitions(Best Companies), Toilet 
Partitions (Builders Supply), Fireproofing (True Fireproofing), Overhead Doors (OH 
Door Co), Ornamental Rail (OK Staircraft), Acoustical Baffle System (SFA), Ceramic 
Tile (CWC Interiors), and Storefront (Advantage Glass) Bid Packages. 
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 D. Award Recommendations Under Review:  
   
  Recommendations that are under review by the COT are Fire Protection Specialties,  
  Toilet & Bath Accessories, Dock Equipment, Architectural Woodwork, and Granite  
  Tops. 
 
 E. Re-Bid Packages:   
   
  Re-Bid Packages include Architectural Metalwork, Skylights, Plaster, Ornamental  
  Fences & Gates.  Dates for re-bid have not been established.  
    
 F. Upcoming Bid Package Dates:   
 
  For 10/5/06:  Wire Mesh Partitions, Lockers, Painting, Sealed Concrete Floors, and  
  Carpet & Resilient Flooring. 
 
  For 10/12/06:  Waterproofing & Caulking and Doors/Frames/Hardware. 
 
  For 11/9/06:  Signage. 
 
  For 11/15/06:  Food Service Equipment, Seating, and House Reduction Curtains. 
 
 G. TBD Bid Package Dates: 
 
  Bid Dates have not been set for Site Grading and Paving, Brick Pavers, and Landscaping  
  & Irrigation.  
 
 
 
IV.   CONTRACT STATUS 
 A.   UTILITY RELOCATION:  Group I:  Contract Complete 

B. MASS EXCAVATION:  Group II.01:  Contract Complete 
C. TEMPORARY FENCE:  Group II.02:  Contract Complete 
D. TEMPORARY ELECTRIC:  Group II.03:  Contract Complete 

 E. CONCRETE FOUNDATIONS (BOWL):  Group III: Contract Complete 
 F. CONCRETE SUPERSTRUCTURE:  Group IV: 
  Williams Construction Co. – Base Contract $ 9,964,699.00 
  i.  Work is continuing to progress, additional time will be required due to late  
   delivery of pre-cast concrete Cazaly hangers. 
 G. ELECTRICAL:  Group V: 
  Oil Capital Electric – Base Contract $ 12,900,000.00 
  i. Mobilized on-site and commenced distribution of Temporary Power. 
 
 
  
 
 
V. PAYMENT SCHEDULE 
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 A.   Williams Construction Co.:  Group III:  Phase I Foundations:  Contract Complete 
  Pay Application #1:  $    379,629.00  
  Pay Application #2:  $ 1,061,996.67 
  Pay Application #3:  $    361,260.00   
  Pay Application #4:   $   451,465.45  (Final) Approved 
 
  Total Completed:  $ 2,254,351.12 % Complete:  100% 
 
 B.    Williams Construction Co.:  Group IV:  Superstructure Concrete: 
  Pay Application #1:  $     830,844.00 
  Pay Application #2:  $     208,135.80 
  Pay Application #3:  $     982,095.30 
  Pay Application #4:  $ 1,439,946.90 
  Pay Application #5:  $ 1,237,293.32  
  Pay Application #6:  $ 1,315,424.70   
  Pay Application #7:  $ 1,311,047.27 
  Pay Application #8:  $ 1,124,721.57 
   
  Total Completed:  $  8,737,515.52 % Complete:  88 %     
   
 C.    Matherly Mechanical:  Group 5.02A:  Air-Side Mechanical: 
  Pay Application #1:  $      41,076.00 (Bond Costs) 
 
  Total Completed:  $     45,640.00 % Complete:  0.85 % 
 
 

End of Report 


	Cover Page
	Table of Contents
	Project Directory
	Project Status
	Executive Summary
	Construction Progress Report
	Arena Site Photos
	Administrative Status
	RFI Log - Arena
	RFO Log - Convention Center
	Submittal Log - Arena
	Submittal Log - Convention Center
	Daily Weather Log
	Budget Status
	Budget
	Schedule 
	Schedule Report
	MWD/BE
	MWD/BE Report
	Safety
	Safety Report
	Executive Summary for September 06.pdf
	  




