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OWNER
City of Tulsa 
200 Civic Center
Tulsa, Oklahoma 74103  Mayor Bill LaFortune

Charles Hardt phone (918) 596-9608 fax (918) 596-7397 chardt@ci.tulsa.ok.us
Buchert, Mike phone (918) 596-7274 fax (918) 596-7397 mbuchert@ci.tulsa.ok.us

Oversight 
Committee
Allen LaCroix alacroix@ci.tulsa.ok.us
Bob Smith rsmith@poetulsa.com
Charles Hardt Chardt@ci.tulsa.ok.us
Charles Norman cen@nwcdlaw.com
Clay Bird cbird@ci.tulsa.ok.us
John P. Goodwin Jgoodwin@trsoc.com
Karen Keith kkeith@ci.tulsa.ok.us
Larry Silvey larry.silvey@cox..net
Mike Buchert mbuchert@ci.tulsa.ok.us
Mike Kier mkier@ci.tulsa.ok.us
Rex Ball ballrexm@aol.com
Roy Saunders roynjoyce2@aol.com
Susan Neal dist9@tulsacouncil.org
Weldon Tisdale wtisdale@fmbctulsa.com

Design Review 
Committee
Jack Henderson jhenderson@ci.tulsa.ok.us
Joan Seay jseay@webzone.net
John Scott jscott@ci.tulsa.ok.us
Karen Keith kkeith@ci.tulsa.ok.us
Ken Busby kbusby@ahct.org
Linda Frazier lsfmaf@cox.net
Patrick Treadway ptreadway@ci.tulsa.ok.us
Rex Ball ballrexm@aol.com
Suzann Stewart suzannstewart@tulsachamber.com
Tom Baker dist4@tulsacouncil.org

PROJECT MANAGER
Tulsa Vision Builders 
PROJECT MANAGEMENT OFFICE
200 Civic Center
Suite 1001
Tulsa, Oklahoma 74103  Boatright, Bart phone (918) 596-1980 fax (918) 596-7497 bboatright@tulsavisionbuilders.com

Britton, Shelley phone (918) 596-1980 fax (918) 596-7497 sbritton@tulsavisionbuilders.com
Schaffitzel, John phone (918) 596-1980 fax (918) 596-7497 jschaffitzel@tulsavisionbuilders.com

CONSTRUCTION MANAGER
Tulsa Vision Builders 
CM OFFICE
206 South Cheyenne
Tulsa, OK 74103  Cole, Rick phone (918) 728-8600 fax (918) 728-8601 rcole@flintco.com

Eggleston, Bob phone (918) 728-8600 fax (918) 728-8601 beggleston@tulsavisionbuilders.com
Haynie, Ryan phone (918) 728-8600 fax (918) 728-8601 rhaynie@tulsavisionbuilders.com
Skidmore, Scott phone (918) 728-8600 fax (918) 728-8601 sskidmore@tulsavisionbuilders.com
Van de Bogart, John phone (918) 728-8600 fax (918) 728-8601 JVandebogart@flintco.com

ARCHITECT
MATRIX Architects Engineers 
Planners, Inc. 
ARENA - PROJECT OFFICE
2 W 2nd
Suite 99
Tulsa, OK 74119  Cooley, Patti phone (918) 728-7100 fax (918) 346-6490 pmcooley@matrixae.com

Davies, Frantz phone (918) 728-7100 fax (918) 346-6490 dfdavies@matrixae.com
Hirsch, Bill phone (918) 728-7100 fax (918) 346-6490 gwhirsch@matrixae.com
Smith, Curtis phone (918) 728-7100 fax (918) 346-6490 cdsmith@matrixae.com

MAIN OFFICE
624 South Boston
Tulsa, OK 74119-1225  Alter, Steve phone (918) 587-4747 fax (918) 587-8008 scalter@matrixae.com

Ricks, Cecil phone (918) 587-4747 fax (918) 587-8008 cericks@matrixae.com
Sridharan, Subha phone (918) 587-4747 fax (918) 587-8008 ssridharan@matrixae.com
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PROJECT DIRECTORY
Tulsa Regional Convention and Events Center

Cesar Pelli & Associates 
1056 Chapel Street
New Haven, CT 06510  Clarke, Fred phone (203) 777-2515 fax (203) 787-2856 fclarke@cesar-pelli.com

Fountain, Jonathan phone (203) 777-2515 fax (203) 787-2856 jfountain@cesar-pelli.com
Hirsch, Mitch phone (203) 777-2515 fax (203) 787-2856 mhirsch@cesar-pelli.com
Narracci, Gina phone (203) 777-2515 fax (203) 787-2856 gnarracci@cesar-pelli.com
Pelli, Cesar phone (203) 777-2515 fax (203) 787-2856 cpelli@cesar-pelli.com

Odell Associates, Inc. 
525 North Tryon Street
Charlotte, NC 28202  Carroll, Marley phone (704) 414-1200 fax (704) 414-1201 carrollm@odell.com

Shulby, Richard phone (704) 414-1916 fax (704) 414-1917 ShulbyR@ODELL.COM
Blain, Jonathan phone (704) 414-1718 fax (704) 414-1719 blainj@odell.com
Gupte, Gaurav phone (704) 414-1868 fax (704) 414-1869 gupteg@odell.com

AE Consultants
Coffeen Fricke & Associates, Inc. 
14827 West 95th Street
Lenexa, KS 66215  Fricke, John phone (913) 888-9111 fax (913) 888-9193 jfricke@cfaconsulting.com

Ledo, Robert phone (913) 888-9111 fax (913) 888-9193 rledo@cfaconsulting.com
Robinson, Jim phone (913) 888-9111 fax (913) 888-9193 jrobinson@cfaconsulting.com
Solberg, Stephen phone (913) 888-9111 fax (913) 888-9193 ssolberg@cfaconsulting.com

Consynsus 
3006 S. Yorktown Ave
Tulsa, OK 74114  Page, Kathleen phone (918) 747-4084 fax (918) 749-2158 

kpage@consynsus.net

Eslick Design Associates, Inc. 
1705 Sout Baltimore Avenue
Suite 200
Tulsa, OK 74119-4807  Eslick, Randy phone (918) 587-9180 fax (918) 587-9192 randy@eslickdesign.com

FP&C Consultants, Inc. 
One Ward Parkway
Suite 200
Kansas City, MO 64112  Villotti, Paul phone (816) 931-3377 fax (816) 931-3378 pvillotti@fpc-consultants.com

Howell & Vancuren 
601 South Lewis Avenue
Tulsa, OK 74104-3327  Howell, Joe phone (918) 592-1270 fax (918) 592-1420 jhowell@howellvancuren.com

Vancuren, Arlin phone fax avancuren@howellvancuren.com

Sisemore Weisz & Associates, Inc. 
6111 E. 32nd Place
Tulsa, OK 74135  Weisz, Gregory phone (918) 665-3600 fax gweisz@sw-assoc.com

Thorton-Tomasetti Engineers 
323 W 8th Street
Suite 203
Kansas City, MO 64105  Hartman, Darren phone (816) 221-7771 fax (816) 221-7787 dhartman@thettgroup.com

Hofmeister, Steve phone (816) 221-7771 fax (816) 221-7787 
shofmeister@thettgroup.com

Traffic Engineering Consultants 
6931 S. 66th St. East Avenue
Suite 100
Tulsa, OK 74133  Eshelman, Jon phone 918-481-8484 fax 918-481-3163 jeshelman@tecokc.com

GEOTECHNICAL/INSPECTION SERVICES
Terracon
10930 E 56th Street Homan, Mike phone (918) 250-0461 fax mhhoman@terracon.com
Tulsa, Oklahoma  74146

PRIME CONTRACTORS
Williams Construction CONCRETE
3148 S 108th E Avenue Little, Mark phone (918) 628-1991 fax
Suite 145
Tulsa, Oklahoma  74146
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VISION 2025 PROJECT PAGE: BOK Center / Convention Center
  
 
PROJECT MANAGER REPORT – October 2006 
 
Executive Summary 
 
BOK Center:   
 
Schedule 
The Project is on schedule based on the revised completion date of September 1, 2008. 
 
Bids  
The following Bid Packages were awarded: 
  
 Carpet & Resilient Flooring – Commercial Window Covering 
 Painting – Reiss Painting 
 Waterproofing & Caulking – Chamberlain 
 Doors/Frames/Hardware – Builders Supply Company 
 
 
Structural Concrete Package 
Structural concrete is 93% complete with completion anticipated in December 2006.  Currently the forming 
and pouring of the Upper Level elevated slab is complete as well as the Upper Level Columns.  Work 
continues on the Upper Level Raker beams, seat beam, columns to Ring Beam, Ring Beam and Shear 
Walls. 
 
Concrete Foundations/Slabs 
Work is commencing on the Piers at the Event Level as well as the Elevator Pit for 3D and 4D. 
 
MEP Underground 
Event Level Below Slab Plumbing – Drainage piping, sanitary drain, waste and vent. 
 
Event Level Below Slab Electrical – Electrical conduits 
 
Convention Center:   
Matrix Architects presented 100% Design Development Documents to the Oversight Committee with the 
Committee approving the move of the Lower Level Meeting Rooms to the Upper Level. 
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Tulsa Regional Events & Convention Center 
 

CONSTRUCTION PROGRESS REPORT 
October 2006 

 
I. SCHEDULE 
 A. CONCRETE SUPERSTRUCTURE – Phase II:  Group 4: 
  1. Completed forming and pouring of Upper Level elevated slab – 100%. 
  2. Completed Upper Level columns – 100%. 
  3. Continued Upper Level Raker Beams – 60% 
  4. Continued seat beam – 50% 
  5. Continued columns to Ring Beam – 45% 
  6. Commenced Ring Beam – 12% 
  7.   Commenced Shear Walls – 33% 
 
 B. CONCRETE FOUNDATIONS/SLABS – Phase III:  Group 5:  
  1. Commenced Piers at Event Level – 50% 
  2. Commenced Elevator Pit for 3D and 4D – 10% 
 
 C. MEP UNDERGROUND 
  1. Event Level below slab plumbing: 
   a.  Drainage piping – 25% 
   b.  Sanitary drain, waste, vent – 20% 
  2. Event Level below slab electrical: 
   a.  Electrical conduits – 10%    
 
II. SAFETY 
 Refer to separate monthly safety report. 
 
III. DOCUMENT / BID PACKAGE PROCUREMENT STATUS:   

A.   Executed Contracts:     
 
 McIntosh Services of OK – Plumbing 
 A. Zahner Co. – Exterior Wall Panels 
 Oakridge Builders – Group 5 Concrete  
 Huddleston Surveying – Group 5 Surveying 
 
B. Contracts in COT Legal Review:   
 Contracts for Building Automation (Siemens Technologies), Drywall & Ceilings (LRL, 

Inc.), Icon & Curtain-walls (American Glass), Masonry (Brazeal Masonry), Storefronts 
(Advantage Glass), Fireproofing (True Fireproofing), Overhead Doors (OH Door of 
Tulsa), and Roofing (OK Roofing) are currently under review by City of Tulsa Legal 
Dept. 

  
 
 
C. Award Recommendations & Issued Contracts:   
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 Award recommendations have been approved for, and Contracts issued for 
Elevators/Escalators (Schindler Elevator), Ice Floor / Dasher Board System (Cimco), Fire 
Sprinklers (Simplex Grinnell), Folding Partitions(Best Companies), Toilet Partitions 
(Builders Supply), Ornamental Rail (OK Staircraft), Acoustical Baffle System (SFA), and 
Ceramic Tile (CWC Interiors) Bid Packages. 

  
 D. Award Recommendations Under Review:  
  Recommendations that are under review by the COT are Fire Protection Specialties,  
  Toilet & Bath Accessories, Dock Equipment, Architectural Woodwork, Granite   
  Tops, Carpet & Resilient Flooring, Painting, Waterproofing & Caulking, and  
  Doors/Frames/Hardware. 
 
 E. Re-Bid Packages:   
  Re-Bid Packages include Architectural Metalwork, Skylights, Plaster, and Wire Mesh  
  Partitions.  Dates for re-bid have not been established.  
    
 F. Upcoming Bid Package Dates:   
  For 11/16/06:  Signage, Lockers (re-bid), and Ornamental Fences & Gates (re-bid). 
 
 G. TBD Bid Package Dates: 
 
  Bid Dates have not been set for Food Service Equipment, Site Grading and Paving, Brick 
  Pavers, and Landscaping & Irrigation.  
 
 
IV.   CONTRACT STATUS 
 A.   CONCRETE SUPERSTRUCTURE:  Group 4: 
  Williams Construction Co. – Base Contract $ 9,964,699.00 
  i.  Work is continuing to progress, additional time will be required due to late  
   delivery of pre-cast concrete Cazaly hangers and issuance of two stop work  
   orders related to the ring beam and upper raker cantilever design. 
 B. ELECTRICAL:  Group 5: 
  Oil Capital Electric – Base Contract $ 12,900,000.00 
  i. Continued work on distribution of Temporary Power. 
  ii. Mobilized and commenced work on underground electrical conduits. 
  
 C. PLUMBING:  Group 5: 
  McIntosh Services – Base Contract $ 7,520,000.00 
  i. Mobilized and commenced work on underground plumbing at Event Level. 
  
 
 D. CONCRETE – Phase III:  Group 5: 
  Oakridge Builders – Base Contract $ 7,822,107.00 
  i.  Mobilized and commenced piers at Event Level.  
  
 
 
V. PAYMENT SCHEDULE 
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 A.  Williams Construction Co.:  Group IV:  Superstructure Concrete: 
  Pay Application #1:  $     830,844.00 
  Pay Application #2:  $     208,135.80 
  Pay Application #3:  $     982,095.30 
  Pay Application #4:  $ 1,439,946.90 
  Pay Application #5:  $ 1,237,293.32  
  Pay Application #6:  $ 1,315,424.70   
  Pay Application #7:  $ 1,311,047.27 
  Pay Application #8:  $ 1,124,721.57 
  Pay Application #9:  $    512,024.35 
   
  Total Completed:  $  9,276,488.52 % Complete:  93 %     
   
 B.    Matherly Mechanical:  Group 5.02A:  Air-Side Mechanical: 
  Pay Application #1:  $      41,076.00  
  Pay Application #2:  $      56,437.56 
  Pay Application #3:  $      17,560.62 
 
  Total Completed:  $   127,860.20 % Complete:  2.38 % 
 
 C.     Oakridge Builders:  Group 5.06:  Remaining CIP Concrete: 
  Pay Application #1:  $     143,014.44 
 
  Total Completed:  $    158,904.93 % Complete:  2.03% 
 
 D.     McIntosh Services:  Group 5.02B:  Plumbing: 
  Pay Application #1:  $ 256,747.50 
 
  Total Completed:  $   285,275.00 % Complete:  3.79% 
 
 E.     A. Zahner Co.:  Group 5.08:  Exterior Composite Wall Panels: 
  Pay Application #1:  $     235,800.00 
  Pay Application #2:  $       18,271.06 
  Pay Application #3:  $       18,061.42 
 
  Total Completed:  $    302,369.42 % Complete:  2% 
 
 F.     Oil Capital Electric:  Group 5.01:  Electrical: 
  Pay Application #1:  $    337,500.00 
  Pay Application #2:  $      49,500.00 
 
  Total Completed:  $    430,000.00 % Complete:  3% 
 
 

End of Report 
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7.  Project Budget 
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8.  Schedule 
             
         
      
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 


	Cover Page
	Table of Contents
	Project Directory
	Project Status
	Executive Summary
	Construction Progress Report
	Arena Site Photos
	Administrative Status
	RFI Log - Arena
	RFO Log - Convention Center
	Submittal Log - Arena
	Submittal Log - Convention Center
	Daily Weather Log
	Budget Status
	Budget
	Schedule 
	Schedule Report
	MWD/BE
	MWD/BE Report
	Safety
	Safety Report
	24 BOK Center oct draft (3).pdf
	  




