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OWNER
City of Tulsa 
200 Civic Center
Tulsa, Oklahoma 74103  Mayor Bill LaFortune

Charles Hardt phone (918) 596-9608 fax (918) 596-7397 chardt@ci.tulsa.ok.us
Buchert, Mike phone (918) 596-7274 fax (918) 596-7397 mbuchert@ci.tulsa.ok.us

Oversight 
Committee
Allen LaCroix alacroix@ci.tulsa.ok.us
Bob Smith rsmith@poetulsa.com
Charles Hardt Chardt@ci.tulsa.ok.us
Charles Norman cen@nwcdlaw.com
Clay Bird cbird@ci.tulsa.ok.us
John P. Goodwin Jgoodwin@trsoc.com
Karen Keith kkeith@ci.tulsa.ok.us
Larry Silvey larry.silvey@cox..net
Mike Buchert mbuchert@ci.tulsa.ok.us
Mike Kier mkier@ci.tulsa.ok.us
Rex Ball ballrexm@aol.com
Roy Saunders roynjoyce2@aol.com
Susan Neal dist9@tulsacouncil.org
Weldon Tisdale wtisdale@fmbctulsa.com

Design Review 
Committee
Jack Henderson jhenderson@ci.tulsa.ok.us
Joan Seay jseay@webzone.net
John Scott jscott@ci.tulsa.ok.us
Karen Keith kkeith@ci.tulsa.ok.us
Ken Busby kbusby@ahct.org
Linda Frazier lsfmaf@cox.net
Patrick Treadway ptreadway@ci.tulsa.ok.us
Rex Ball ballrexm@aol.com
Suzann Stewart suzannstewart@tulsachamber.com
Tom Baker dist4@tulsacouncil.org

PROJECT MANAGER
Tulsa Vision Builders 
PROJECT MANAGEMENT OFFICE
200 Civic Center
Suite 1001
Tulsa, Oklahoma 74103  Boatright, Bart phone (918) 596-1980 fax (918) 596-7497 bboatright@tulsavisionbuilders.com

Britton, Shelley phone (918) 596-1980 fax (918) 596-7497 sbritton@tulsavisionbuilders.com
Schaffitzel, John phone (918) 596-1980 fax (918) 596-7497 jschaffitzel@tulsavisionbuilders.com

CONSTRUCTION MANAGER
Tulsa Vision Builders 
CM OFFICE
206 South Cheyenne
Tulsa, OK 74103  Cole, Rick phone (918) 728-8600 fax (918) 728-8601 rcole@flintco.com

Eggleston, Bob phone (918) 728-8600 fax (918) 728-8601 beggleston@tulsavisionbuilders.com
Haynie, Ryan phone (918) 728-8600 fax (918) 728-8601 rhaynie@tulsavisionbuilders.com
Skidmore, Scott phone (918) 728-8600 fax (918) 728-8601 sskidmore@tulsavisionbuilders.com
Van de Bogart, John phone (918) 728-8600 fax (918) 728-8601 JVandebogart@flintco.com

ARCHITECT
MATRIX Architects Engineers 
Planners, Inc. 
ARENA - PROJECT OFFICE
2 W 2nd
Suite 99
Tulsa, OK 74119  Cooley, Patti phone (918) 728-7100 fax (918) 346-6490 pmcooley@matrixae.com

Davies, Frantz phone (918) 728-7100 fax (918) 346-6490 dfdavies@matrixae.com
Hirsch, Bill phone (918) 728-7100 fax (918) 346-6490 gwhirsch@matrixae.com
Smith, Curtis phone (918) 728-7100 fax (918) 346-6490 cdsmith@matrixae.com

MAIN OFFICE
624 South Boston
Tulsa, OK 74119-1225  Alter, Steve phone (918) 587-4747 fax (918) 587-8008 scalter@matrixae.com

Ricks, Cecil phone (918) 587-4747 fax (918) 587-8008 cericks@matrixae.com
Sridharan, Subha phone (918) 587-4747 fax (918) 587-8008 ssridharan@matrixae.com

PROJECT DIRECTORY
Tulsa Regional Convention and Events Center
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PROJECT DIRECTORY
Tulsa Regional Convention and Events Center

Cesar Pelli & Associates 
1056 Chapel Street
New Haven, CT 06510  Clarke, Fred phone (203) 777-2515 fax (203) 787-2856 fclarke@cesar-pelli.com

Fountain, Jonathan phone (203) 777-2515 fax (203) 787-2856 jfountain@cesar-pelli.com
Hirsch, Mitch phone (203) 777-2515 fax (203) 787-2856 mhirsch@cesar-pelli.com
Narracci, Gina phone (203) 777-2515 fax (203) 787-2856 gnarracci@cesar-pelli.com
Pelli, Cesar phone (203) 777-2515 fax (203) 787-2856 cpelli@cesar-pelli.com

Odell Associates, Inc. 
525 North Tryon Street
Charlotte, NC 28202  Carroll, Marley phone (704) 414-1200 fax (704) 414-1201 carrollm@odell.com

Shulby, Richard phone (704) 414-1916 fax (704) 414-1917 ShulbyR@ODELL.COM
Blain, Jonathan phone (704) 414-1718 fax (704) 414-1719 blainj@odell.com
Gupte, Gaurav phone (704) 414-1868 fax (704) 414-1869 gupteg@odell.com

AE Consultants
Coffeen Fricke & Associates, Inc. 
14827 West 95th Street
Lenexa, KS 66215  Fricke, John phone (913) 888-9111 fax (913) 888-9193 jfricke@cfaconsulting.com

Ledo, Robert phone (913) 888-9111 fax (913) 888-9193 rledo@cfaconsulting.com
Robinson, Jim phone (913) 888-9111 fax (913) 888-9193 jrobinson@cfaconsulting.com
Solberg, Stephen phone (913) 888-9111 fax (913) 888-9193 ssolberg@cfaconsulting.com

Consynsus 
3006 S. Yorktown Ave
Tulsa, OK 74114  Page, Kathleen phone (918) 747-4084 fax (918) 749-2158 

kpage@consynsus.net

Eslick Design Associates, Inc. 
1705 Sout Baltimore Avenue
Suite 200
Tulsa, OK 74119-4807  Eslick, Randy phone (918) 587-9180 fax (918) 587-9192 randy@eslickdesign.com

FP&C Consultants, Inc. 
One Ward Parkway
Suite 200
Kansas City, MO 64112  Villotti, Paul phone (816) 931-3377 fax (816) 931-3378 pvillotti@fpc-consultants.com

Howell & Vancuren 
601 South Lewis Avenue
Tulsa, OK 74104-3327  Howell, Joe phone (918) 592-1270 fax (918) 592-1420 jhowell@howellvancuren.com

Vancuren, Arlin phone fax avancuren@howellvancuren.com

Sisemore Weisz & Associates, Inc. 
6111 E. 32nd Place
Tulsa, OK 74135  Weisz, Gregory phone (918) 665-3600 fax gweisz@sw-assoc.com

Thorton-Tomasetti Engineers 
323 W 8th Street
Suite 203
Kansas City, MO 64105  Hartman, Darren phone (816) 221-7771 fax (816) 221-7787 dhartman@thettgroup.com

Hofmeister, Steve phone (816) 221-7771 fax (816) 221-7787 
shofmeister@thettgroup.com

Traffic Engineering Consultants 
6931 S. 66th St. East Avenue
Suite 100
Tulsa, OK 74133  Eshelman, Jon phone 918-481-8484 fax 918-481-3163 jeshelman@tecokc.com

GEOTECHNICAL/INSPECTION SERVICES
Terracon
10930 E 56th Street Homan, Mike phone (918) 250-0461 fax mhhoman@terracon.com
Tulsa, Oklahoma  74146

PRIME CONTRACTORS
Williams Construction CONCRETE
3148 S 108th E Avenue Little, Mark phone (918) 628-1991 fax
Suite 145
Tulsa, Oklahoma  74146
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RFI Log

RFI Log

Project [ARENA] - Tulsa 
Regional Events Center

View Date  1/9/2007

Tulsa Vision Builders 
200 Civic Center 
Suite 1001 
Tulsa, Oklahoma  74103 
Phone: (918) 596-1980 
Fax: (918) 596-7497 

 
 

 
Filtering Date starting '12/1/2006' 

Date ending '12/31/2006' 

Sorting No., Subject
 

Items Displayed 44

No. Subject Status Date Due Responded

Tulsa Regional Events Center

00407R1 Cable penetrating Glass @ Curtain 
Wall   

Closed 12/6/2006 12/21/2006 1/3/2007 

00412R1 Floor Drain Clarification at Beer 
Pump Drains (McI...   

Closed 12/11/2006 12/15/2006 12/14/2006 

00442R1 Additional Info for Entrance of 
Trigen Lines   

Closed 12/7/2006 12/12/2006 12/28/2006 

00462R1 Grease Interceptor Clarifications for 
PDI Calcs & ...   

Closed 12/8/2006 12/12/2006 12/14/2006 

00465 Hoistway Access Clarifications for 
EL-2C (SS)   

Closed 12/4/2006 12/11/2006 1/3/2007 

00466 Structural Sequence 18, 31 Bearing 
Plate Bolting (...   

Closed 12/4/2006 12/11/2006 12/5/2006 

00467 Elevator 3D & 4D Pit - Structural 
Conflict   

Open 12/5/2006 12/20/2006 12/12/2006 

00468 Door and Duct Penetration 
Openings   

Closed 12/5/2006 12/11/2006 12/5/2006 

00469 Floating Roof Girder Seq 15 (SS)   Closed 12/5/2006 12/8/2006 12/19/2006 

00470 W24x117 Connection to Upper Ring 
Beam (SS)   

Closed 12/5/2006 12/11/2006 12/12/2006 

00471 BG-5 Saddle Plate Clearance (SS)   Closed 12/5/2006 12/8/2006 12/7/2006 

00472 Asbuilt Anchor Bolt Location at 
Grids 22 & 23   

Closed 12/6/2006 12/21/2006 12/22/2006 

https://secure.constructware.com/Common/Report/Repor...esponders=0&HdrOption=LogoHeader&AltRowColor=Off&Hdr (1 of 3)1/9/2007 10:54:40 AM



RFI Log

00473 Detail Clarification for Escalator 
Post and Anchor...   

Closed 12/6/2006 12/11/2006 12/12/2006 

00474 Unusual "twist” to roof line per 
Addendum 18 (SS)   

Closed 12/7/2006 12/13/2006 12/12/2006 

00475 Rebar outside wall face   Closed 12/8/2006 12/11/2006 12/8/2006 

00476 Bracing Clarifications on S114D Seq 
31 (SS)   

Open 12/11/2006 12/14/2006  

00477 Signage & Electrical Data Locations 
from Addendum ...   

Open 12/11/2006 12/26/2006  

00478 Floor Drain Installation for Existing 
Slab Locatio...   

Closed 12/11/2006 12/15/2006 12/15/2006 

00478R1 Alternate Floor Drain Detail   Open 12/16/2006 12/20/2006 12/20/2006 

00479 Branch Circuit Conductor (OCE)   Closed 12/11/2006 12/22/2006 12/15/2006 

00480 Wall Dowel & Pilaster Corrections   Closed 12/13/2006 12/13/2006 12/13/2006 

00481 Marquee Layout-outer extreme pts 
(SS)   

Closed 12/13/2006 12/18/2006 12/20/2006 

00482 Connection for CT-6 to girder near 
grid K & 13 (SS...   

Closed 12/13/2006 12/15/2006 12/15/2006 

00483 Brace work point dimension (SS)   Closed 12/13/2006 12/18/2006 12/14/2006 

00484 SC-1 Fixtures at Vomitory Pre-cast 
Walls (OCE)   

Open 12/14/2006 12/15/2006 12/19/2006 

00485 Coords. of Col HWC-4 Seq 15 (SS)   Closed 12/14/2006 12/19/2006 12/15/2006 

00486 S113C-Dimension Clarifications 
(SS)   

Closed 12/14/2006 12/19/2006 12/15/2006 

00487 Catwalk Locations (SS)   Closed 12/14/2006 12/20/2006 12/15/2006 

00488 Dimension and radius clarifications 
  

Closed 12/15/2006 12/20/2006 12/19/2006 

00489 Angle Iron embed at edge of rink   Closed 12/15/2006 1/1/2007 12/19/2006 

00490 Beam locations or co-ordinate 
points (SS)   

Closed 12/15/2006 12/21/2006 12/18/2006 

00492 Dot Size for Fritted Glazing   Closed 12/18/2006 1/2/2007 12/22/2006 

00493 Grid line 'H' Radius Verification (SS) 
  

Closed 12/18/2006 12/22/2006 12/19/2006 

00494 Pre-Cast Sealer Specification   Closed 12/19/2006 1/3/2007 12/20/2006 

00495 Additional Conduits for Exterior 
Signage (OCE)   

Closed 12/19/2006 12/21/2006 12/28/2006 

00496 Clarification of outside Face of Wall 
at WC-48, 49...   

Closed 12/19/2006 12/22/2006 12/20/2006 

00497 Dimension Clarification @ Ramp   Closed 12/19/2006 12/22/2006 12/22/2006 

00498 Pilaster Dowels @ Pier P60 @ Grid 
30   

Closed 12/20/2006 12/21/2006 12/22/2006 

https://secure.constructware.com/Common/Report/Repor...esponders=0&HdrOption=LogoHeader&AltRowColor=Off&Hdr (2 of 3)1/9/2007 10:54:40 AM



RFI Log

00498R1 Pilaster Dowels @ Pier P60 @ Grid 
30   

Closed 12/26/2006 12/29/2006 12/28/2006 

00499 Escalator Support Framing 
Clarification (ES-2C, ES...   

Closed 12/20/2006 1/4/2007 12/20/2006 

00500 Updated Structural Steel Paint 
Schedule   

Closed 12/20/2006 1/4/2007 12/21/2006 

00501 Invert Elevation of 15" ST Pipe Near 
6 Line & Bldg...   

Closed 12/21/2006 12/22/2006 12/21/2006 

00502 MAin Concourse Framing 
Coordinates   

Closed 12/23/2006 1/3/2007 1/3/2007 

00503 Alternate Locations   Closed 12/27/2006 12/29/2006 12/28/2006 

Items Displayed 44
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RFI Log

RFI Log

Project [CONV] - Tulsa 
Regional Convention 
Center

View Date  1/9/2007

Tulsa Vision Builders 
200 Civic Center 
Suite 1001 
Tulsa, Oklahoma  74103 
Phone: (918) 596-1980 
Fax: (918) 596-7497 

 
 

 
Filtering Date starting '12/1/2006' 

Date ending '12/31/2006' 

Sorting No., Subject
 

Items Displayed 0

No. Subject Status Date Due Responded

Tulsa Regional Convention Center

Items Displayed 0
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MINORITY, WOMEN, DISADVANTAGED BUSINESS 
ENTERPRISES 
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    10.  Safety Report 
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