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Mike Kier mkier@ci.tulsa.ok.us
Rex Ball ballrexm@aol.com
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GEOTECHNICAL/INSPECTION SERVICES
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PRIME CONTRACTORS
W.N. Couch Utility Relocation

Couch, Allen phone (918) 836-8816 fax (918) 836-8824 allen@wncouch.com
Cherokee Builders Mass Excavation

Burns, Bobby phone (918) 235-2550 fax (918) 234-0500 bobby@cherokeebuilders.com
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Huddleston Land Surveying, Inc. Survey
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Huddleston, Mike phone (918) 451-1925 fax (918) 256-6543 mhuddle866@aol.com
Oil Capitol Electrical Electrical

Hargrove, Randy phone (918) 317-3255 fax (918) 317-7490 rhargrove@oilcapitalelectric.com
Matherly Mechanical Contractors, Inc. Mechanical - Dry & Test and Balance

Hovarter, Jerry phone (405) 737-8897 fax (405) 737-0399 joeyh@matherlymech.com
McIntosh Services, Inc. Mechanical - Wet & Plumbing

Johnson, Steve phone (918) 270-1414 fax (918) 271-1444 johnson.s@mcintoshservices.com
Siemens Building Technologies, Inc. Building Automation & Controls

Heidrich, Randy phone (918) 615-1430 fax (918) 615-1435 randy.heidrich@siemens.com
Schuff Steel Company Structural & Misc. Steel

Mckinzie, Larkin phone (913) 677-2485 fax (913) 677-8687 larkin.mckenzie@schuff.com
Tulsa Dynaspan Pre-Cast Concrete

Carr, Mark phone (918) 258-1549 fax (918) 258-9376 mark.carr@dynaspan.com
Simplex Grinnell Fire Protection

Hargrove, Travis phone (918) 582-6121 fax (918) 582-6207 thargrove@tycoint.com
Oakridge Builders, Inc. Group 5 - Cast-in-Place Concrete

McGee, Mark phone (918) 582-9333 fax (918) 586-0672 mmcgee@oakbuild.com
A. Zahner Company Exterior Composite Metal Panel System & Architectural Metal Work

Mann, Jeff phone (816) 474-8822 fax (816) 474-7994 jmann@azahner.com
American Glass & Metal Curtainwalls

Peterman, Jesse phone (918) 583-2728 fax (918) 583-2760 jessie@glassandmetal.com
Advantage Glass Storefronts, Entrances & Interior Glazing

Garrett, Ron phone 918-622-8804 fax 918-622-8827 garrett.ron@sbcglobal.net
LRL Enterprises Framing, Drywall, Insulation & Ceilings

Irvan, Cecelia phone (972) 446-6791 fax 972-446-4350 cirvan@lrlinc.com
Brazeal Masonry Masonry

Brazeal, Darren phone (918) 582-2242 fax 918-582-5321 darren@brazealmasonry.com
Chamberlin Dallas Ltd. Waterproofing / Caulking

Dale, Jerremy phone 405-680-0506 fax (405)680-0508 jdale@chamberlinltd.com
Builders Supply Doors & Hardware, Toilet Partitions & Toilet Accessories

Phillips, Joe phone (918) 628-1211 fax 918-627-3710 joerphillips@easytecmail.com
Murray Womble Lockers

Doyle, Tim phone (918) 272-6977 fax 918-272-6122 tdoyle@murraywomble.com
Best Company Folding Partitions

Best, Todd phone (918) 280-8066 fax 918-280-8072 todd@thebestco.com
Fire Co./Automatic Protection Systems 
Corp. Fire Protection Specialties

Wood, Mindy phone (918) 258-9666 fax 918-251-6829 mwood@apfire.com
Schindler Elevators & Escalators

Pentecost, Randy phone (918) 627-1116 fax (918) 627-1191 randy.pentecost@us.schindler.com
Oklahoma Stair Craft Ornamental Rails

Murphy, Judy phone (918) 446-1456 fax 918-446-1715 okstaircraft@aol.com
Johnson Equipment Company Dock Equipment / Levelers

Roy, Pat phone (918) 249-9865 fax 918-249-2436 proy@jequip.com
OK Roofing Roofing, Hatches & Skylights

Craig, Earl phone (405) 670-1429 fax  405-670-6053 ecraig@okroofing.com
Apex Industries dba 
True Fireproofing Fireproofing

Fox, Marsha phone 918-298-4080 fax 918-298-4083 mfox@truefireproofing.com
Overhead Door Co. of Tulsa Overhead Doors

Sanders, Marsha phone (918) 836-2546 fax 918-838-9731 fsanders@overheaddoortulsa.com
Reiss Painting Co. Painting & Wallcovering

Reiss, Anthony phone (918) 836-7589 fax 918-836-7599 chrisreiss@reisspainting.com
Beaubois Architectural Woodwork

Gaetan, Poulin phone 702-894-9497 fax 702-894-9464 gaetan.poulin@beaubois.ca
Eurocraft Granite Tops

Johannsson, Elli phone (918) 322-5500 fax 918-322-2234 203@tulsacoxmail.com
Cimco Refrigeration Ice Floor System

Domitrovic, George phone 416-465-7581 fax 416-465-3584 GDomitrovic@TOROMONT.com
NW Sign Co and JB Graphics Signage

Massetti, John phone (321) 727-1348 fax (321) 727-9758 jmassetti@nwsignindustries.com
CWC Interiors Ceramic Tile

Williams, Doris phone (918) 250-0025 fax 918-250-0030 dwilliams@valornet.com
Sports Acoustics Acoustical Baffle System

Kysela, David phone (440) 323-1400 fax 440-322-1900 sales@mbiproducts.com
Rancher's Pipe & Steel Ornamental Fences & Gates

Roberts, Grant phone 918-836-3151 fax 918-445-1457 groberts@rancherspipe.com
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PROJECT MANAGER REPORT:  November 2007 
 
Executive Summary 
 
BOK Center:   
 
Schedule 
The Project is on schedule based on the revised completion date of September 1, 2008. 
 
Concrete Foundations/Slabs 
Grand Stair walls are complete and the ramp walls are being completed.  Exterior retaining wall “A” 
foundations will be completed next month.  Work on grand ramp is in progress.  Floor slab on grade work 
is completed.  Steps on pre-cast risers are currently being poured. 
 
Mechanical - Plumbing 
Event Level, Main Concourse, Premium Level and Upper Level rough in plumbing continues.  Roof top 
curbs are set and mechanical units continue being set on roof. 
 
Electrical 
Electrical wall rough-in work is ongoing on all level walls.  Concentration is on all electrical rooms and 
primary feeds,  Electrical work on catwalk bowl area continues. 
 
Structural Steel 
Stair Tower erection in Quad B is complete.  Stair in Quad D installation is complete.  The high steel 
exterior walls is complete.  The SW corner low wall exterior steel is being completed. 
 
Masonry 
Work continues on Event, Main and Upper levels and is almost complete. 
 
Fire-Sprinkler 
Rough-in work continues on the Premium and Upper Levels. 
 
Drywall and Framing 
Framing is focused on all levels. 
 
Mechanical – HVAC 
Rough in continues on the Upper Concourse and minor work going on at the Main and Premium Levels.  
Duct work in bowl area continues. 
 
Icon Wall 
Layout and glass framing continues.  Installation of glass has begun.  Ribbon window  frames are being 
installed. 
 
Other 
Exterior metal panel installation continues around the building.  Exterior stainless steel facing panels are 
being placed.  The center high and west lower roofs are in progress in the main bowl. 
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Continued from Previous Page 
  
SPONSOR:  City of Tulsa SUB-FUND NO.:  24 

 
Convention Center:   
The City is reviewing an alternate plan for the Convention Center that accomplishes the same program 
without removal of the Arena. 
 
The Project Architect has been authorized to re-design the Convention Center and is preparing concept 
drawings for City approval in December.   
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